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July 1, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. DAM0000004 - San Dimas Slide Gate Position Indicator, in the 
vicinity of La Verne (5), Dalaj Int’l Corp., in amount of $21,936.41. 
 
Project ID No FCC0000170 - Hollyhills Drain, Unit 7, Cities of Beverly Hills, 
Los Angeles, and West Hollywood (3), Mike Bubalo Construction Company, in 
amount of $95,648.94. 
 
Project ID No. FCC0000250 - Oakglade Debris Basin and Ruby Debris Basin 
Enlargement, City of Monrovia (5), Terra-Cal Construction Inc., in amount of 
$97,738.69. 
 
Project ID No. RDC0010891 - Middle Road, et al., in the vicinity of City Terrace 
(1), Sequel Contractors, Inc., in amount of $16,855.20. 
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Project ID No. RDC0011003 - Sepulveda Boulevard/Pacific Coast Highway, in 
various cities between El Segundo and Long Beach (4), Carlos Villegas Electric, 
Inc., in amount of $10,175.00. 
 
Project ID No. RDC0012143 - Rowan Avenue, et al., in the vicinity of 
City Terrace (1), Excel Paving Company, in amount of $89,831.20. 
 
Project ID No. RDC0013206 - Prairie Avenue, et al., in the vicinity of Hawthorne 
(2), HPD, Inc., in amount of $10,860.00. 
 
Project ID No. RDC0013393 - 30th Street East, et al., in the vicinity of Lancaster 
(5), Granite Construction Company, in amount of $44,463.08. 
 
Project ID No. RDC0014008 - Townsend Avenue, in the vicinity of East 
Los Angeles (1), Sully-Miller Contracting Company, in amount of $14,633.90. 
 
Project ID No. TRN0000001 - Placement of Bus Shelters, Benches, and Trash 
Receptacles, in the vicinities of Athens, City Terrace, Florence, Topanga, 
Willowbrook, and the Antelope Valley (All), LNI Custom Manufacturing, Inc., in 
amount of $18,290.80. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts. 
 
Enclosed for your authorization are changes in work in excess of my delegated limits 
which are required to complete Project ID Nos. DAM0000004, FCC0000170, 
FCC0000250, RDC0010891, RDC0011003, RDC0012143, RDC0013206, 
RDC0013393, RDC0014008, and TRN0000001. 
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Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $10,175.00 to 
$97,738.69. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board’s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\07-01-03LTR.dot 

 
Enc. 10 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. DAM0000004, SAN DIMAS DAM SLIDE GATE POSITION 
INDICATOR (in the vicinity of La Verne), Supervisorial District 5,  
Contractor:  Dalaj Int'l Corp. 
 
Project Description: 
 
Furnishing and installation of slide gate position indicators. 
 
Changes in Work: 
 
(1) Remove and Replace Fasteners $ 1,928.99 
(2) Clean and Seat Slide Gate 2,723.95 
(3) Scaffolding Rental and Additional Labor 1,551.00 
(4) Replace Shackles 905.61 
(5) Install Additional Brackets and Repair Access Road 14,826.86 
 

Total          $21,936.41 
 
Description of Changes: 
 
(1) In order for the slide gates to function properly, it will be necessary to remove and 
replace two deteriorated fasteners.  This work is not shown on the plans. 
 
(2) It will be necessary to compensate the contractor for  closing and properly seating 
an existing slide gate and for the delay resulting from this work.  This work requires 
cleaning and removal of debris from around the gate.  
 
(3) It will be necessary to compensate the contractor for additional scaffolding rental 
costs due to delays caused by winter rains. 
 
(4) The project plans call for shackles that are no longer available.  In order to 
properly complete the project, it will be necessary for the contractor to purchase and 
install different shackles.  The amount shown is the difference in cost between the 
specified and new shackles. 
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(5) In order to reach the work area at the bottom of the dam, it will be necessary 
to repair the access road.  Also, in order to properly complete the project, it will be 
necessary to install additional brackets and install and remove special scaffolding in the 
outlet tower.  This work is not shown on the plans.   
 
The costs for Items 1 through 4 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. The cost for Item 5 was 
negotiated as provided in Subsection 3-2 of the contract specifications.         
 
Ten additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $68,800.00      
Changes in work to be authorized     21,936.41 

 
Revised contract amount  $90,736.41 

 
AD:lm 
O:\Projects\Flood\SanDimasDamSlideGateIndicators (DAM0000004)\Board\ciw1,2,3,4,5.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 
 
 
 
PROJECT ID NO. FCC0000170, HOLLYHILLS DRAIN, UNIT 7 
(Cities of Beverly Hills, Los Angeles, and West Hollywood), Supervisorial District 3, 
Contractor:  Mike Bubalo Construction Company 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain. 
 
Changes in Work: 
 
(1) Cynthia Street Roadway Rehabilitation $90,602.56 
(2) Remove Concrete Encasement 1,600.00 
(3)  Exploratory Excavations 3,200.00 
(4) PCC Pavement Removal/Replacement      246.38 
 
 Total $95,648.94 
 
Description of Changes: 
 
(1) The City of West Hollywood has requested roadway work on Cynthia Street 
between San Vicente Boulevard and Doheny Drive.  The work will include lowering the 
street crown, removing and replacing asphalt, constructing concrete curb and gutter, 
and constructing  a driveway approach.  The City will reimburse the County for the cost 
of this work which is not shown on the plans. 
 
(2) It will be necessary to remove the concrete encasement around a 12" drain on the 
west side of San Vicente Boulevard north of Cynthia Street.  The encasement interferes 
with a proposed catch basin.  The drain was not shown on the plans. 
 
(3) To determine the exact location of the underground utilities within the storm drain 
construction area, it will be necessary to perform more exploratory excavations than 
shown on the plans.  
 
(4) Your Board previously approved a change in work to remove and replace 10" of 
existing PCC pavement on San Vicente Boulevard between Santa Monica Boulevard 
and Cynthia Street.  The cost of this work will exceed the original estimate by the 
amount shown. 
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The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The costs for Items 2, 3, and 4 will be based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications. 
 
Two additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $6,998,871.00   
Changes in work previously approved 
   by the Board  54,440.00 
Changes in work to be authorized      95,648.94 

 
Revised contract amount $7,148,959.94 
 

HH:rb 
O:\Projects\Flood\HollyhillsDrn-U7 (FCC0000170)\Board\CIW#04.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 
 
 
 
PROJECT ID NO. FCC0000250, OAKGLADE DEBRIS BASIN AND RUBY DEBRIS 
BASIN ENLARGEMENT (City of Monrovia), Supervisorial District 5, 
Contractor:  Terra-Cal Construction, Inc. 
 
Project Description:  
 
Construction of reinforced concrete retaining walls and slabs, grading and paving of an 
access road, installation of a chainlink fence, and planting of shrubs.  
 
Changes in Work: 
  
  (1) Variations in Bid Quantities  $20,466.00 
  (2) Increased Costs From Project Delay 13,688.89 
  (3) Provide Step Footings 17,596.00 
  (4) Epoxy Sealing 5,560.00 
  (5) Steel Plates Rental 1,700.00 
  (6)  Erosion Protection at Oakglade Debris Basin 8,070.00 
  (7) Removal of Asphalt Concrete Pavement and 
 Installation of Redwood Headers 3,120.00 
  (8) Weekend Work - Overtime Premium 120.00 
  (9) Additional Concrete for Retaining Wall and Spillway 14,955.00 
(10) Slope Hydroseeding and Mirafi Mat 800.00 
(11) Additional Compacted Fill 13,402.80 
(12) Credit for not Planting Lemonade Berry Trees  (1,740.00) 
 

 Total $97,738.69 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work for an increase in costs due to 
project delays.  This change reflects the increased costs for prevailing wages, 
equipment rental, and material costs since the time of bid.  The cost of this delay will 
exceed the original estimate by the amount shown. 
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(3) Your Board previously approved a change in work to provide step footings for 
retaining walls that were constructed on slopes at both Oakglade and Ruby Debris 
Basins. The cost of this work will exceed the original estimate by the amount shown. 
 
(4) Your Board previously approved a change in work for epoxy sealing in order to 
seal the construction joints between the new retaining wall and the existing spillway wall 
and facing slab.  The cost of this work will exceed the original estimate by the amount 
shown. 
 
(5) Your Board previously approved a change in work to place temporary steel plates 
to allow vehicles to cross the streambed at Ruby Debris Basin in order to comply with a 
Department of Fish and Game permit.  The cost of this work will exceed the original 
estimate by the amount shown.  
 
(6) Your Board previously approved a change in work to prevent future erosion by 
placing shotcrete on the hillside at the ends of the new parapet walls at Oakglade 
Debris Basin.  The cost of this work will exceed the original estimate by the amount 
shown. 
 
(7) For both Ruby and Oakglade Debris Basins, your Board previously approved a 
change in work to remove the existing asphalt concrete pavement and to replace it with 
new asphalt concrete pavement including redwood headers along the edges of the 
pavement in order to prevent damage to the new pavement.  The cost of this work will 
exceed the original estimate by the amount shown. 
 
(8) Your Board previously approved a change in work to authorize overtime to install 
6" diameter non-perforated PVC subdrain pipe.  Accelerating this work avoided the cost 
of delaying other project work.  The cost of this work will exceed the original estimate by 
the amount shown. 
 
(9) Your Board previously approved a change in work reflecting negotiated lower unit 
cost for the quantity of concrete for the spillway walls and invert slabs that was more 
than 25 percent over the engineer's estimate.  The cost of this work will exceed the 
original estimate by the amount shown. 
 
(10) Your Board previously approved a change in work to hydroseed the slopes on the 
downstream sides of both debris basins in order to comply with a Department of Fish 
and Game permit.  The cost of this work will exceed the original estimate by the amount 
shown. 
 
(11) The quantity of compacted fill for the access ramps was more than 25 percent 
over the engineer's estimate.  The amount shown reflects the agreed upon negotiated 
lower unit costs for the extra work. 
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(12) The contractor furnished but was directed not to plant 290 5-gallon lemonade berry 
trees at Ruby and Oakglade Debris Basins.  These trees were donated to the 
City of Monrovia.  The credit shown reflects the deleted cost of planting the trees. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2, 3, 9, 
11, and 12 were negotiated as provided in Subsection 3-2 of the contract specifications.  
The costs for Items 4 through 8 and 10 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $635,472.00 
Changes in work previously approved  
   by your Board 226,591.93 
Changes in work to be authorized   97,738.69 
 
Revised contract amount $959,802.62 

 
JE:ssa 
O:\Projects\Flood\OakgladeDebrisBasin (FCC0000250)\Changes\ciw5-A.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 

 
 
 
PROJECT ID NO. RDC0010891, MIDDLE ROAD, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sequel Contractors, Inc. 
 
Project Description: 
 
Reconstruction of roadway, curb, gutter, sidewalk, driveways, cross gutters, curb ramps, 
and retaining walls.     

 
Changes in Work: 

 
Variations in Bid Quantities $16,855.20 

  
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $226,746.00 
Changes in work to be authorized                                                        16,855.20 

 
Revised contract amount                                                                $243,601.20  

 
LC:rb 
O:\Projects\Road\MiddleRd (RDC0010891)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003                                                                          
 
 
 
PROJECT ID NO. RDC0011003, SEPULVEDA BOULEVARD/PACIFIC COAST 
HIGHWAY (in various cities between El Segundo and Long Beach), 
Supervisorial District 4, Contractor:  Carlos Villegas Electric, Inc. 
 
Project Description: 
 
Synchronization of traffic signals and reconstruction of a median. 
 
Changes in Work: 
 
(1) Fee Reimbursement $  7,675.00 
(2) Conduit Repair   2,500.00 
 
 Total  $10,175.00 
 
Description of Changes: 
 
(1) As stipulated in the contract specifications, it will be necessary to reimburse the 
contractor for permit fees paid to Caltrans.   
 
(2) It will be necessary to extend and repair a damaged electrical conduit at the 
intersection of Artesia Boulevard and Pacific Coast Highway.  This work is not shown on 
the plans. 
 
The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.   
 
Seven additional working days will be required because of these changes.  
 
Revised Contract Amount: 
 

Original contract amount $535,854.50 
Changes in work previously approved 
   by your Board 51,412.50 
Changes in work to be authorized   10,175.00 

  
Revised contract amount $597,442.00 

 
HHC:rb 
O:\Projects\Traffic\SepulvedaBl (RDC0011003)\Board\CIW3.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 
 
 
 
PROJECT ID NO. RDC0012143, ROWAN AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Excel Paving Company  
 
Project Description: 
 
Reconstruction of roadway pavement, curb, gutter, sidewalk, driveways, and cross 
gutters; construction of retaining walls and concrete slough walls; installation of 
chainlink fence; and removal and planting of parkway trees.   
 
Changes in Work: 

 
(1)    Variations in Bid Quantities $21,657.20 
(2)    Remove Interferring Objects     3,000.00 
(3)    Sewer Encasement  9,600.00 
(4)    Additional Quantity on Contract Item 16 10,216.00 
(5)    Revise Retaining Wall 39,058.00 
(6)    Haul and Dispose of Soil   6,300.00 
 

Total    $89,831.20 
  

Description of Changes: 
 
(1)   The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2)  Two water service lines and a large tree interfere with the proposed retaining wall.  
The water lines must be relocated and the tree removed.  This work was not included in 
the plans.    
 
(3)   While excavating the trench for the footing of a retaining wall, an existing sewer line 
was discovered which conflicts with a portion of the footing.  It will be necessary to 
modify the footing by placing additional steel reinforcement and providing additional 
concrete to encase and protect the sewer. 
 
(4)   The length of retaining wall needed to complete the project will exceed the quantity 
shown in the schedule of prices.  It will be necessary to compensate the contractor for 
the additional quantity. 
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(5)   After completing the retaining wall fronting at 1272 Schick Avenue, it was 
determined that the height of the wall must be increased.  The contractor is entitled to 
compensation for the increased cost.   
 
(6)   Because the working area on the project site was very restricted, soil from the 
excavation for a retaining wall had to be temporarily stored at an offsite location.  A 
portion of this soil was reused and the remainder was taken to a disposal site.   It will be 
necessary to compensate the contractor for the additional cost.  
 
The costs for Items 1 and 4 will be based on contract unit prices.  The costs for Items 2, 
3, and  6 will be based on time and materials methods as provided in Subsection 3-3 of 
the contract specifications.  The cost for Item 5 was negotiated as provided in 
Subsection 3-2 of the contract specifications.   
 
Seventy-two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $442,801.00 
Changes in work to be authorized                                                      89,831.20 

 
Revised contract amount                                                               $532,632.20 

 
LC:lm 
O:\Projects\Road\Rowan Avenue (RDC0012143)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 
 
 
 
PROJECT ID NO. RDC0013206, PRAIRIE AVENUE, ET AL. (in the vicinity of 
Hawthorne), Supervisorial District 2, Contractor:  HPD, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement, curb, gutter, driveways, sidewalk, and cross 
gutter; construction of curb, gutter, and curb ramps; removal, root pruning, and planting 
of parkway trees; and modification of traffic signals. 
 
Change in Work: 
 
Additional Tree Planting              $10,860.00 

 
Description of Change: 
 
In order to properly complete the landscaping, it will be necessary to plant additional 48" 
box trees along Doty Avenue and to remove an existing tree.  This work is not shown on 
the plans. 
 
A portion of the cost for this change was negotiated as provided in Subsection 3-2 of the 
contract specifications.  The balance of the cost for this change will be based on time 
and materials methods as provided in Subsection 3-3 of the contract specifications.  
 
Five additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,021,201.15 
 Change in work previously approved 
    by your Board        421,353.30 
 Change in work to be authorized         10,860.00 
 
 Revised contract amount       $2,453,414.45 
 
HHC:rb 
O:\Projects\Road\PrairieAvenue (RDC0013206)\Changes\ciw10.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 
 
 
 
PROJECT ID NO. RDC0013393, 30TH STREET EAST, ET. AL. (in the vicinity of 
Lancaster), Supervisorial District 5, Contractor:  Granite Construction Company 
 
Project Description:   
 
Reconstruction and resurfacing of pavement and reconstruction of driveways. 
 
Changes in Work: 
 
(1)    Variations in Bid Quantities $32,975.08 
(2)    Additional Excavation and Base Material 11,488.00 
 

Total $44,463.08 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2)    At several locations, high moisture content and clay material will require removing 
the existing subgrade material and placing additional crushed aggregate base material 
in order to provide a stable foundation for the new pavement.  This work is not shown 
on the plans.  
 
The costs for Items 1 and 2 will be based on contract unit prices.     
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount:  
 

Original contract amount $828,280.00 
Changes in work  be authorized    44,463.08 

 
Revised contract amount $872,743.08 

 
AD:ssa 
O:\Projects\Road\30thStEastEtAl (RDC0013393)\Board\ciw.wpd 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 

 
 
 

PROJECT ID NO. RDC0014008, TOWNSEND AVENUE (in the vicinity of East  
Los Angeles), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company  
 
Project Description: 
 
Roadway reconstruction; reconstruction of curb, gutter, sidewalk, and driveways; 
furnishing and installing street lights; traffic signal  relocation; root pruning, removal, and 
planting of trees.  
 
Changes in Work:  
 
(1) Variations in Bid Quantities    $  7,492.22 
(2) Furnish and Install LED Kits    335.14 
(3) Upgrade Traffic Signal 3,715.43 
(4) Southern California Edison Fee 793.44 
(3) Pavement Reconstruction   2,297.67 
 

Total $14,633.90 
 
Description of Changes: 
 
(1)    The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) Your Board previously approved a change in work to install traffic signal LED kits 
at the intersection of Townsend Avenue and 1st Street.  The cost of this work will 
exceed the original estimate by the amount shown. 
 
(3)    Your Board previously approved a change in work to upgrade existing traffic signal 
conduits, conductors, and pullboxes at the intersection of Townsend Avenue and 
1st Street.  The cost of this work will exceed the original estimate by the amount shown. 
 
(4)    It will be necessary to reimburse the contractor for fees paid to obtain electrical 
service from  Edison as required by the contract specifications.  
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(5) In order to accomplish additional signal upgrade work, it will be necessary to 
reconstruct the pavement on portions of 1st Street.  This work is not shown on the 
plans. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2, 3, and 
5 will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.   The cost for Item 4 is stipulated in the contract specifications. 

  
No additional working days will be required because of these changes. 

 
Revised Contract Amount: 
 

Original contract amount $201,235.00 
Changes in work previously approved  
   by the Board         29,751.10 
Changes in work to be authorized       14,633.90 

 
Revised contract amount $245,620.00 
  

CM:rb 
O:\Projects\Road\TownsendAve (RDC0014008)\Board\CIW-3.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 1, 2003 

 
 
 

PROJECT ID NO. TRN0000001, PLACEMENT OF BUS SHELTERS, BENCHES, AND 
TRASH RECEPTACLES AT VARIOUS LOCATIONS IN ALL SUPERVISORIAL 
DISTRICTS (in the vicinities of Athens, City Terrace, Florence, Topanga, Willowbrook,  
and the Antelope Valley), All Supervisorial Districts,  
Contractor:  LNI Custom Manufacturing, Inc.    
 
Project Description: 
 
Furnishing and installation of bus shelters, benches, and trash receptacles at various 
bus stops. 
 
Changes in Work:  
 
Additional Bus Shelters    $18,290.80 

 
Description of Changes: 
 
It will be necessary to install two additional bus shelters with benches and trash 
receptacles.  One will be installed in El Monte and the other in San Pedro.  This work is 
not shown on the plans.  The costs for these changes will be based on contract unit 
prices. 

  
No additional working days will be required because of these changes. 

 
Revised Contract Amount: 
 

Original contract amount  $1,722,861.96 
Changes in work to be authorized       18,290.80 

 
Revised contract amount $1,741,152.76 
  

CM:lm 
O:\Projects\Special\PlacementofBusShelters (TRN0000001)\Changes\CIW-1.doc 
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